

1
2 BILL NO. S-75-12- 46

3 SPECIAL ORDINANCE NO. S- 13-76

4 AN ORDINANCE approving Change Order No. 1 in
5 connection with Heater Scarifying Project
6 Resolution 5687-1975

7 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT
8 WAYNE, INDIANA:

9 SECTION 1. That Change Order No. 1 to Hipkind Asphalt Corpora-
10 tion in connection with Heater Scarifying Project on that portion of Hanna Street
11 from Pontiac Street to Rudisill Boulevard, as set out in Resolution 5687-1975,
12 in the amount of \$26,560.00, as set out in the specifications is hereby in all
13 things ratified, confirmed and approved.

14 SECTION 2. This Ordinance shall be in full force and effect from
15 and after its passage and approval by the Mayor.
16

17
18 
19 Councilman

20
21
22
23
24
25
26
27
28
29
30
31
32
33
34 APPROVED AS TO FORM
35 AND LEGALITY,


CITY ATTORNEY

Read the first time in full and on motion by Moses, seconded by Hinga, and duly adopted; read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 197____, at _____ o'clock P.M., E.S.T.

Date: 12-23-75

Charles H. Teltman
CITY CLERK

Read the third time in full and on motion by Moses, seconded by Hinga, and duly adopted, placed on its passage. Passed (~~Lost~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT
TOTAL VOTES	<u>9</u>	<u>0</u>			
BURNS	✓				
HINGA	✓				
HUNTER	✓				
MOSES	✓				
NUCKOLS	✓				
SCHMIDT, D.	✓				
SCHMIDT, V.	✓				
STIER	✓				
TALARICO	✓				

DATE: 1-13-76

Charles H. Teltman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (Zoning Map) (General) (Annexation) (Special) (Appropriation) Ordinance (Resolution), No. 1-03-76 on the 13th day of January, 1976.

ATTEST:

(SEAL)

Charles H. Teltman
CITY CLERK

James Stier
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 14th day of January, 1976, at the hour of 11:00 o'clock A. M., E.S.T.

Charles H. Teltman
CITY CLERK

Approved and signed by me this 14th day of January, 1976, at the hour of 3:00 o'clock P. M., E.S.T.

Robert E. Kuntz
MAYOR

Bill No. S-75-12-46

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on Public Works to whom was referred an Ordinance
approving Change Order No. 1 in connection with Heater Scarifying Project
Resolution 5687-1975

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance DO PASS.

Winfield C. Moses, Jr. - Chairman

Donald J. Schmidt - Vice-Chairman

Vivian G. Schmidt

Paul M. Burns

William T. Hinga

W. Moses Jr.

Vivian G. Schmidt

Paul M. Burns
William T. Hinga

CHANGE ORDER

62-356-19 12/9/75

Change Order No. #1
 Project No. Contract "C"
 Name of Project Asp. Heater Scarifying - 1" Asp. Surface

Resolution No. 5687-1975
 Board Order No. 38-75
 Date 12/4/75

To: Hipskind Asphalt Corporation
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
1	1328 Ton	Hot <u>Hot</u> Asphalt A-2 Top Surface - City Asp	20.00		26,560.00
Total Decrease					
Total Increase					26,560.00
Net (Decrease) (Increase) Contract Price					26,560.00

The sum of \$ 26,560.00 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price \$ 83,580.00
 Current Contract Price Adjusted by Previous Change Order \$
 New Contract Price Including This Change Order \$ 110,140.00

The time provided for completion in the contract for this project is (~~unchanged~~) (increased) (~~decreased~~) by 20 calendar days due to this Change Order. The date for completion of all work shall be November 21, 1975. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Kenneth W. Taylor (Chief ~~Asst~~ Engineer) Date 12/5/75
 Accepted by: James H. Hipskind (Contractor) Date 12/5/75
 Approved by: Ronald L. Bonar (City Engineer) Date 12/5/75
 Approved by: Carl E. O'Neil (Owner) Date

Attested by: Elena J. Smith (Clerk) Date 12-9-75

Change Order No. #1

Resolution No. 5687-1975

Board Order No. 38-75

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Extension of Hanna Street from Pontiac Street to

Rudisill Boulevard was requested by the Board of Public Works. This

extension of pavement on Hanna was in a deteriorated condition. The mainte-

nance cost through this winter would be very high, and it was decided that

this portion of Hanna Street should be included in the Heater-Scarifying

project since we were doing work in the area.

2. Will proposed change alter size of the project? Yes X No

If yes, explain

Hanna Street was extended from Pontiac Street to Rudisill Blvd.

3. Affect on operation and maintenance cost of this project:

Operation will remain the same; however, the contract cost will increase.


Engineer

DIGEST SHEET

2

TITLE OF ORDINANCE Special Ordinance *A-75-12-46*

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

SYNOPSIS OF ORDINANCE Covers Change Order #1, Resolution 5687-1975 from Hipskind Asphalt Corporation in amount of \$26,560.00 for the Heater Scarifying project.
It was determined by the Board of Works that the portion of Hanna Street from Pontiac Street to Rudisill Boulevard should be included in the Heater-Scarifying project because of its deteriorated condition and high maintenance costs for this winter.

EFFECT OF PASSAGE Improve deteriorated street and reduce maintenance costs

EFFECT OF NON-PASSAGE High maintenance cost through this winter.

MONEY INVOLVED (Direct Costs, Expenditures, Savings) \$26,560.00

ASSIGNED TO COMMITTEE *Public Works*